
Location

M20 FC

01/12/2018 Weekend

M20 FC

08/12/2018 Weekend

M20 LC

10/12/2018 5 Nights

M20 LC

04/02/2019 4 Nights

M20 LC

14/02019 15 Nights

M20 FC

15/12/2018 Weekend

M20 FC

05/01/2019 Weekend

M20 LC

07/01/2019 15 Nights

M20 LC

22/02/2019 4 Nights

M20 LC

02/04/2019 20 Nights

M20 FC

29/09/2019 Weekend

M20 FC

06/10/2019 Weekend

M20 FC

01/06/2019 Weekend

M20 FC

08/06/2019 Weekend

M20 FC

15/06/2019 Weekend

A2070 FC

16-17/06/2018 Weekend

A2070 FC

23-24/06/2018 Weekend

A2070 FC

Weekend

A2070 FC

Weekend

A2070 FC

Weekend

A2070 FC

Weekend

A2070 FC

Weekend

A2070 Install Contraflow

Switch Contraflow

Surface Tie ins

M20 and A2070 Full Closure (FC) and Lane Closures (LC)

J10a East Bridge

Rev 1 - 15/05/2018

J10A West Bridge

Kingsford

Highfield

Church Road

Description of Works

Beam Placement

Beam Placement (Back Up)

Install Perm Formwork

Concrete Deck

Install Parapet and Paraslim

Beam Placement

Beam Placement (Back Up)

Install Perm Formwork

Concrete Deck

Install Parapet and Paraslim

Place Footbridge

Place Footbridge (Back Up)

Bridge Demantle

Install Bridge (Back Up)

Bridge Demantle (Back Up)

Remove Centre Pier

Dismantle Bridge

Dismantle Bridge (Back Up)

Install Bridge 



M20 FC

01/12/2018 Weekend

M20 FC

08/12/2018 Weekend

M20 LC

10/12/2018 8 Nights

M20 LC

04/02/2019 4 Nights

M20 LC

14/02/2019 15 Nights

M20 FC

05/01/2019 Weekend

M20 FC

12/01/2019 Weekend

M20 LC

07/01/2019 10 Nights

M20 LC

22/02/2019 5 Nights

M20 LC

02/04/2019 4 Nights

M20 FC

06/10/2019 Weekend

M20 FC

13/10/2019 Weekend

M20 FC

01/06/2019 Weekend

M20 FC

08/06/2019 Weekend

M20 FC

15/06/2019 Weekend

A2070 FC

16-17/06/2018 Weekend

A2070 FC

23-24/06/2018 Weekend

A2070 FC

09-10/02/2019 Weekend

A2070 FC

16-17/02/2019 Weekend

A2070 FC

18/07/2018 Weekend

A2070 FC

29/10/2018 Weekend

A2070 FC

29/07/2019 Weekend

M20 and A2070 Full Closure (FC) and Lane Closures (LC)

Rev 2 - 29/05/2018


